


Project_Alterado.mpp																													
ID	Task Mode	WBS	Task Name	Duration	Start	Finish	Predecessor	Resource Names	Mar '24	18 Mar '24	25 Mar '24	01 Apr '24	08 Apr '24	15 Apr '24	22 Apr '24	29 Apr '24	06 May '24	13 May '24	20 May '24	27 May '24	03 Jun '24	10 Jun '24	17 Jun '24	24 Jun '24					
					WTFSSMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS	SMTWTFS					
1		1	ChatFlow	67.19 days	Thu 14/03/24	Tue 25/06/24																							40%
2		1.1	Planeamento	2.5 days	Thu 14/03/24	Mon 18/03/24																							100%
3		1.1.1	Procurar soluções e arquiteturas semelhantes	1 day	Thu 14/03/24	Thu 14/03/24		Diogo Botas - 30009700,Ricardo Biscala - 30009680,Ricardo Duarte - 30008938,Vasco João - 30005819																					100%
4		1.1.2	Pesquisa Incial	1.5 days	Fri 15/03/24	Mon 18/03/24																							100%
5		1.1.2.1	Definir ferramentas e estrutura do projeto	1.5 days	Fri 15/03/24	Mon 18/03/24																							100%
6		1.1.2.1.1	Front-end	4 hrs	Fri 15/03/24	Fri 15/03/24	3	Diogo Botas - 30009700,F																					100%
7		1.1.2.1.2	Back-end	4 hrs	Fri 15/03/24	Fri 15/03/24	6	Diogo Botas - 30009700,F																					100%
8		1.1.2.1.3	Base de Dados	4 hrs	Mon 18/03/24	Mon 18/03/24	7	Diogo Botas - 30009700,F																					100%
9		1.2	Execução	51 days	Mon 18/03/24	Mon 03/06/24																							45%
10		1.2.1	Interface Utilizador	19 days	Mon 18/03/24	Mon 15/04/24																							31%
11		1.2.1.1	Design Página web	19 days	Mon 18/03/24	Mon 15/04/24																							31%
12		1.2.1.1.1	Secção Homepage	5 days	Mon 18/03/24	Mon 25/03/24		Diogo Botas - 30009700																					75%
13		1.2.1.1.2	Secção Workflow	5 days	Mon 25/03/24	Mon 01/04/24	12	Ricardo Duarte - 30008938																					25%
14		1.2.1.1.3	Secção Chabot	5 days	Mon 01/04/24	Mon 08/04/24	13	Ricardo Duarte - 30008938																					25%
15		1.2.1.1.4	Secção Utilizador	5 days	Mon 08/04/24	Mon 15/04/24	14	Diogo Botas - 30009700																					0%
16		1.2.2	Servidor	1 day	Mon 18/03/24	Tue 19/03/24																							100%
<div><div>Critical Progress<span style="color:red">█</span> Task Progress<span style="color:blue">█</span> Finish-only<span style="color:black">▮</span> Critical Split<span style="color:red">⋯</span> Baseline Milestone<span style="font-size:0.8em;">◇</span> Summary<span style="color:black">▬</span> External Tasks<span style="color:gray">▬</span> Inactive Milestone<span style="font-size:0.8em;">◇</span></div><div>Task<span style="color:blue">▬</span> Manual Task<span style="color:cyan">▬</span> Duration-only<span style="color:lightblue">▬</span> Baseline<span style="color:gray">▬</span> Milestone<span style="font-size:0.8em;">◆</span> Manual Summary<span style="color:black">▬</span> External Milestone<span style="font-size:0.8em;">◆</span> Inactive Summary<span style="color:gray">▬</span></div><div>Split<span style="color:blue">⋯</span> Start-only<span style="color:cyan">▮</span> Critical<span style="color:red">▬</span> Baseline Split<span style="color:gray">⋯</span> Summary Progress<span style="color:olive">▬</span> Project Summary<span style="color:gray">▬</span> Inactive Task<span style="color:gray">▬</span> Deadline<span style="color:green">+</span></div></div>																													
Page 1																													



Project_Alterado.mpp									
ID	Task Mode	WBS	Task Name	Duration	Start	Finish	Predecessor	Resource Names	
33		1.2.4.4	Integração front-end	3 days	Mon 15/04/24	Thu 18/04/24	32,10	Diogo Botas - 30009700,Vasco João - 30005819	
34		1.2.5	Utilizador	4.5 days	Thu 18/04/24	Thu 25/04/24			
35		1.2.5.1	Perfil de utilizador	2 days	Thu 18/04/24	Mon 22/04/24	26,29	Vasco João - 30005819	
36		1.2.5.2	Permitir alteração de1 day dados e eliminação de conta		Mon 22/04/24	Tue 23/04/24	35	Vasco João - 30005819	
37		1.2.5.3	Integração front-end	2 days	Tue 23/04/24	Thu 25/04/24	36,15	Vasco João - 30005819,Diogo Botas - 30009700	
38		1.2.6	Sistema workflow	8.5 days	Thu 25/04/24	Thu 09/05/24			
39		1.2.6.1	Criação e acesso a pastas	3 days	Thu 25/04/24	Tue 30/04/24	26,34	Vasco João - 30005819,Ricardo Duarte - 30008938	
40		1.2.6.2	Guardar e aceder a ficheiros	3 days	Tue 30/04/24	Fri 03/05/24	39	Vasco João - 30005819,Ricardo Duarte - 30008938	
41		1.2.6.3	Integração front-end	4 days	Fri 03/05/24	Thu 09/05/24	40,13	Vasco João - 30005819,Ricardo Duarte - 30008938	
42		1.2.7	Chatbot	43 days	Tue 26/03/24	Wed 29/05/24			
43		1.2.7.1	Integrar Modulo OpenAI	5 days	Tue 26/03/24	Tue 02/04/24	18,26	Ricardo Biscaia - 30009680	
44		1.2.7.2	Responder a mensagens	5 days	Tue 02/04/24	Tue 09/04/24	43	Ricardo Biscaia - 30009680	
45		1.2.7.3	Guardar conversas	3 days	Tue 09/04/24	Fri 12/04/24	44	Ricardo Biscaia - 30009680	
46		1.2.7.4	Críar Resumos e regatórios baseados em ficheiros guardados	15 days	Fri 03/05/24	Fri 24/05/24	45,40	Ricardo Biscaia - 30009680	
47		1.2.7.5	Integração front-end	3 days	Fri 24/05/24	Wed 29/05/24	14,46	Ricardo Biscaia - 30009680,Ricardo Duarte - 30008938	

Legend:

- Critical Progress
- Task Progress
- Finish-only
- Critical Split
- Baseline Milestone
- Summary
- External Tasks
- Inactive Milestone
- Task
- Manual Task
- Duration-only
- Baseline
- Milestone
- External Milestone
- Inactive Summary
- Split
- Start-only
- Critical
- Baseline Split
- Summary Progress
- Project Summary
- Inactive Task
- Deadline

Page 3

