

Project_Inicial

ID	Task Mode	WBS	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Calendar
1	Task	1	ChatFlow	50,19 days	Thu 14/03/24	Tue 25/06/24			Project_Inicial
2	Task	1.1	Pesquisa inicial	6 days	Thu 14/03/24	Thu 21/03/24		Ricardo Biscaia - 30009680; Ricardo Duarte - 30008938; Vasco João - 30005819; Diogo Botas - 30009700	Project_Inicial
7	Task	1.2	Front-end	27 days	Fri 22/03/24	Mon 20/05/24		Diogo Botas - 30009700	Project_Inicial
8	Task	1.2.1	Páginas HTML	2 wks	Fri 22/03/24	Tue 09/04/24			Project_Inicial
9	Task	1.2.2	Funções PyScript	12 days	Wed 10/04/24	Thu 02/05/24			Project_Inicial
10	Task	1.2.2.1	Autenticação	2 days	Wed 10/04/24	Thu 11/04/24			Project_Inicial
11	Task	1.2.2.1.1	Registar	2 days	Wed 10/04/24	Thu 11/04/24			Project_Inicial
12	Task	1.2.2.1.2	login & logout	2 days	Wed 10/04/24	Thu 11/04/24			Project_Inicial
13	Task	1.2.2.2	Sistema Workflow	5 days	Fri 12/04/24	Thu 25/04/24			Project_Inicial
14	Task	1.2.2.2.1	Inserir documentos	1 wk	Fri 12/04/24	Thu 25/04/24			Project_Inicial
15	Task	1.2.2.2.2	Organizar documentos	1 wk	Fri 12/04/24	Thu 25/04/24			Project_Inicial
16	Task	1.2.2.3	ChatBot	5 days	Fri 26/04/24	Thu 02/05/24			Project_Inicial
17	Task	1.2.2.3.1	Interface gráfica	1 wk	Fri 26/04/24	Thu 02/05/24			Project_Inicial
18	Task	1.2.2.3.2	Enviar mensagem	2 days	Fri 26/04/24	Mon 29/04/24			Project_Inicial
19	Task	1.2.2.3.3	Receber resposta	2 days	Fri 26/04/24	Mon 29/04/24			Project_Inicial
20	Task	1.2.3	Design Grafico	5 days	Fri 03/05/24	Mon 20/05/24			Project_Inicial
21	Task	1.2.3.1	Design Geral do Site	1 wk	Fri 03/05/24	Mon 20/05/24			Project_Inicial
22	Task	1.2.3.2	Caixa de login e senha	1 day	Fri 03/05/24	Fri 03/05/24			Project_Inicial
23	Task	1.2.3.3	Posição e formato do Chat	1 day	Fri 03/05/24	Fri 03/05/24			Project_Inicial
24	Task	1.2.3.4	Organização visual dos documentos	4 days	Fri 03/05/24	Fri 17/05/24			Project_Inicial
25	Task	1.3	Back-end	15 days	Fri 22/03/24	Fri 19/04/24			Project_Inicial
26	Task	1.3.1	Funções PyScript	15 days	Fri 22/03/24	Fri 19/04/24			Project_Inicial
27	Task	1.3.1.1	Autenticação	10 days	Fri 22/03/24	Tue 09/04/24		Ricardo Biscaia - 30009680	Project_Inicial
28	Task	1.3.1.1.1	Registar	2 days	Fri 22/03/24	Mon 25/03/24			Project_Inicial
29	Task	1.3.1.1.2	login & logout	2 days	Fri 22/03/24	Mon 25/03/24			Project_Inicial

Legend:

- Critical Progress: Red bar
- Task Progress: Blue bar
- Finish-only: Blue bar with arrow
- Task: Blue bar with arrow
- Split: Dotted line
- Critical Split: Red bar with arrow
- Baseline Milestone: Diamond
- Summary: Black bar
- Manual Summary: Black bar with arrow
- Summary Progress: Green bar
- Project Summary: Green bar with arrow
- External Tasks: Black bar with arrow
- External Milestone: Diamond
- Inactive Milestone: Grey bar
- Inactive Summary: Grey bar with arrow
- Inactive Task: Grey bar
- Deadline: Green bar

Project_Inicial									
ID	Task Mode	WBS	Task Name	Duration	Start	Finish	Predecessors	Resource Names	
30		1.3.1.1.3	Encriptar dados de utilizador	2 wks	Fri 22/03/24	Tue 09/04/24			
31		1.3.1.1.4	Validar dados	1 wk	Fri 22/03/24	Thu 28/03/24			
32		1.3.1.1.5	Manter sessão (Id de Sessão ou Token)	2 days	Fri 22/03/24	Mon 25/03/24			
33		1.3.1.2	Sistema Workflow	10 days	Fri 22/03/24	Tue 09/04/24		Ricardo Duarte - 300085	
34		1.3.1.2.1	Encriptar documentos	2 wks	Fri 22/03/24	Tue 09/04/24			
35		1.3.1.3	ChatBot	5 days	Wed 10/04/24	Fri 19/04/24	33	Ricardo Biscaia - 300096	
36		1.3.1.3.1	Encriptar mensagens	1 wk	Wed 10/04/24	Fri 19/04/24			
37		1.3.1.3.2	Elaborar relatorios	1 wk	Wed 10/04/24	Fri 19/04/24			
38		1.3.1.3.3	Respostas a emails	5 days	Wed 10/04/24	Fri 19/04/24			
39		1.3.1.3.4	Resumir documentos arquivados	5 days	Wed 10/04/24	Fri 19/04/24			
40		1.4	Base de Dados	20 days	Fri 22/03/24	Tue 30/04/24	2	Vasco João - 30005819	
41		1.4.1	Utilizadores	1 wk	Fri 22/03/24	Thu 28/03/24			
42		1.4.2	Autenticação	4 days	Fri 29/03/24	Mon 08/04/24			
43		1.4.2.1	Registar	2 days	Fri 29/03/24	Mon 01/04/24	41		
44		1.4.2.2	login & logout	2 days	Tue 02/04/24	Mon 08/04/24	43		
45		1.4.3	Sistema Workflow	10 days	Fri 29/03/24	Fri 19/04/24			
46		1.4.3.1	Guardar Documentos	1 wk	Fri 29/03/24	Tue 09/04/24	45		
47		1.4.3.2	Guardar definições de organização (pastas ou topicos)	1 wk	Wed 10/04/24	Fri 19/04/24	46		
48		1.4.4	ChatBot	20 days	Fri 22/03/24	Tue 30/04/24			
49		1.4.4.1	Guardar conversas	1 wk	Wed 24/04/24	Tue 30/04/24	48		
50		1.4.4.2	Guardar documentos produzidos pelo chatbot	1 wk	Fri 22/03/24	Thu 28/03/24			

Legend:

- Critical Progress: Red bar
- Task Progress: Blue bar
- Finish-only: Blue bar with arrow
- Manual Task: Light blue bar
- Start-only: Dotted blue bar
- Critical Split: Red bar with arrow
- Baseline: Light blue bar
- Baseline Split: Dotted red bar
- Baseline Milestone: Diamond
- Milestone: Diamond
- Summary Progress: Yellow bar
- Project Summary: Yellow bar
- External Tasks: Thick black bar
- External Milestone: Diamond
- Inactive Milestone: Grey bar
- Inactive Summary: Grey bar
- Deadline: Green bar

Page 2

